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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2011-02-25
Date of Last Change to Activities: 2012-07-25
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update:  2012-02-24
Date of Last Exhibit 300A Update:  2012-08-23
Date of Last Revision:  2012-08-23

Agency: 021 - Department of Transportation        Bureau: 12 - Federal Aviation Administration

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: FAAXX030: Aeronautical Information Management Program (AIM)

2. Unique Investment Identifier (UII): 021-249700299

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The FAA's Aeronautical Information Management Modernization (AIMM) Program's mission
is to support the agency's goal of an integrated aeronautical information (AI) management
system, by developing a mechanism for AI exchange between data providers, stewards and
distributors, both within the aviation authority as well as to external aviation data users. The
AIMM Program, still in the planning stages (and awaiting final funding approval), is committed
to ensuring that the FAA meet air transportation's demand for increased capacity, efficiency,
and predictability of the National Airspace System (NAS) while ensuring that safety factors
and environmental regulations are diligently satisfied. During the planning phase, the current
spend of O&M funds is to support the FAA NAS AI Management Enterprise Systems II
(NAIMES II) contract, providing implementation and in-service management of AI operational
services for internal/external customers, and the disposition of legacy AI operational services.
AIMM will be developed in segments. Segment I modernizes the Notices to Airmen and the
Central Altitude Reservation Function (CARF), which represent temporary changes to the
airspace system. Segment 2 will provide the capability to fuse data from different sources to
meet the needs of airspace users that need AI about special activity airspace and airports.
Segment 3 will modernize the collection of data so that relevant information is converged into
the common operating picture of the NAS. This capability will modernize the "system of
record" for static information about the aviation infrastructure of the nation. Segments 2 and 3,
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are part of the FAA's NextGen initiative. All three segments will serve to improve mapping,
flight planning, and the timeliness and accuracy of air traffic control instructions; thus,
improving the capacity and efficiency of airspace usage while reducing safety incidents
caused by out-of-date or confusing information. The current year goals: Segment 2 to achieve
Investment Analysis Readiness Decision from the Joint Resources Council; continued
prototyping for Segment 2 will aid in the characterization of the system in advance of the
award of a software development contract to validate the concepts for information fusion, and
develop the Segment 2 package for Final Investment Decision. This program has
dependencies on the SWIM, TFM, CATMT, NNEW, TAMR, TFDM, ERAM, and ERAM
D-Position & Enhancement programs.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 This program supports the DOT Strategic Plan and the FAA Destination 2025 goals of
increasing safety by reducing aviation fatalities, both commercial and general aviation, by
ensuring all aviation stakeholders have accurate and complete information describing the
state of the national airspace system. This means increasing the accuracy of the aeronautical
information collected from many sources, including temporary changes to the national
airspace system described by Notices to Airmen, updates to the special activity airspace
information, and airport information. The same information also improves the efficiency of the
national airspace system by enabling more accurate situational awareness for the
stakeholders of the system. This creates a more competitive air transportation system
responsive to consumer needs. This is enabled by providing, to all users, up-to-the-minute
information about how the national airspace system is being used, including whether airspace
is available for use more accurately than in the past. This creates a large benefit derived from
fuel savings. Additionally, the program reduces the workload of many stakeholders, thereby
increasing efficient operations for those stakeholders and thus increasing the efficiency of the
aviation system .  Without the full funding for the program, delays in the development of the
Aeronautical common service and robust internationally recognized standards for exchange
of information (key AIMM objectives) will impede progress for NextGen portfolio objectives,
RTCA commitments, and agreements with the DoD and other external stakeholders as these
AIM information service enhancements are foundational to the larger objectives of the
NextGen program and the FAA.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 The program deployed digital Notices to Airmen (NOTAMs) collection capabilities at 40+
airports. The benefit was in reducing workload at the airports, increasing the quality of the
NOTAM information through automation, and dramatically increasing the speed by which the
information was disseminated. Approval received from the Joint Resources Council to close
out Segment 1 and set a baseline for the program.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).
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 For Segment 1, the program will continue to deploy the digital NOTAM collection capabilities
to the Core 30 airports to capture most of the airport NOTAMs generated in the US.
Additionally, it will deploy capabilities to capture OCC and Tower Light Operator NOTAMs. In
the upcoming year, that will mean that a single OCC and a single tower light operator will be
able to submit NOTAMs digitally. In the following year, that capability will expand further to the
remaining OCCs and additional TLOs. In total, this will digitally capture up to one quarter of all
NOTAMs in the US, significantly increasing safety and reducing workload for aviation
stakeholders. For Segment 2, program will go to the Investment Analysis Readiness Decision
at the JRC.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2009-03-11
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $29.0 $18.3 $1.2 $0.0

DME (Excluding Planning) Costs: $0.0 $0.0 $19.0 $2.0

DME (Including Planning) Govt. FTEs: $4.5 $1.5 $1.5 $1.5

Sub-Total DME (Including Govt. FTE): $33.5 $19.8 $21.7 $3.5

O & M Costs: $28.7 $11.0 $12.6 $14.1

O & M Govt. FTEs: $2.5 $0.8 $0.8 $0.8

Sub-Total O & M Costs (Including Govt.
FTE):

$31.2 $11.8 $13.4 $14.9

Total Cost (Including Govt. FTE): $64.7 $31.6 $35.1 $18.4

Total Govt. FTE costs: $7.0 $2.3 $2.3 $2.3

# of FTE rep by costs: 42 14 14 14

Total change from prior year final
President’s Budget ($)

$0.0 $-8.7

Total change from prior year final
President’s Budget (%)

0.00% -19.85%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
Change to the SoF table is due to Passback funding cut - FY12 was reduced by 8.7M.  The
FY12 funding reduction was due to FY12 appropriation adjustment as well as removal of DOT
infrastructure adjustment. 

Page  5 / 10 of Section300 Date of Last Revision: 2012-08-23 Exhibit 300 (2011)



EXHIBIT 300 UII 021-249700299

Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded DTFAWA-09-C
-00016

Awarded DTFAWA-09-D-
00009

Awarded DTFA01-02-D-0
3006

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price N 2002-10-31 U

Awarded DTFAWA-11-D-
00006

Awarded DTFAWA-10-D-
00032

Awarded DTFAWA-10-D-
00069

Awarded DTFAWA-10-A-
00004

Awarded DTFAWA-10-A-
00085

Awarded DTFAWA-11-D-
00003

Awarded DTFACT-09-D-
00016

Awarded DTFAWA-09-D-
00018
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
AIM is not required to implement EVM at this time because  the program is in the planning phase and not yet baselined. The AIM Program will
employ a performance based management system (PBMS) compliant with the ANSI/EIA Standard 748 - Earned Value Management System
(EVMS) after the Final Investment Decision (FID) and baseline approval from the Joint Resource Council (JRC). 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-07-25 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

1 AIM Modernization Segment One
Acquisition and Solution

Development

Final Joint Resources Council
decision and deployment for

digital Notices to Airmen at key
sites for airports, operations
control centers, tower light

operators and other stakeholders.

2 AIM Modernization Segment Two
Acquisition and Solution Planning

through Final Investment
Decision (FID)

Final Joint Resources Council
decision and start of the

Aeronautical Common Services
implementation.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

1 AIM Modernization
Segment One

Acquisition and
Solution Development

2 AIM Modernization
Segment Two

Acquisition and
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

Solution Planning
through Final

Investment Decision
(FID)

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

1 Develop Package for
JRC

Develop investment
and implementation

package for approval
from Joint Resources

Council for AIM
Modernization
Segment One.

2011-10-16 2011-11-16 2011-11-16 60 -31 -51.67%

2 Complete Investment
Analysis Readiness
Decision (IARD) for
AIM Modernization

Segment 2

Develop investment
package and reach an
Investment Analysis
Readiness Decision

(IARD) from Joint
Resources Council for

AIM Modernization
Segment 2.

2012-06-30 2012-09-30 227 -92 -40.53%

1 Deploy Digital
NOTAMs to Key Sites

Deploy capability for
users to submit digital

Notices to Airmen
utilizing existing
contract vehicles

thereby completing
Segment 1.

2012-09-20 2012-09-20 309 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Percent Uptime of the
NAIMES System

Percent Technology -
Reliability and

Availability

Over target 99.900000 99.900000 99.970000 99.900000 Monthly

Help Desk Availability Percent Customer Results -
Service Quality

Over target 100.000000 100.000000 100.000000 100.000000 Monthly

28/56 (days) Data
Load received. The

half and full data load
cycle designated by

the Air Traffic
Organization.

Percent Customer Results -
Timeliness and

Responsiveness

Over target 100.000000 100.000000 100.000000 100.000000 Semi-Annual

Percent Uptime of
Central Altitude

Reservation Function
system

Percent Technology -
Reliability and

Availability

Under target 99.500000 99.500000 99.600000 99.500000 Monthly

Percent Compliance
of U.S. Notice to Air

Men (NOTAM) 
System functionality
with requirements for

ICAO standards

Percent Technology - Quality
Assurance

Over target 25.000000 10.000000 25.000000 50.000000 Monthly
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